

ID	Task Name	Start	Finish	Duration	% Complete	May 2008				Jun 2008				Jul 2008				Aug 2008			
						4/5	11/5	18/5	25/5	1/6	8/6	15/6	22/6	29/6	6/7	13/7	20/7	27/7	3/8	10/8	
1	Overall Project Progress	05/05/2008	08/07/2008	95d	36%																
2	Gather user requirements	05/05/2008	05/11/2008	7d	100%																
3	Write Vision and Scope document	05/12/2008	05/18/2008	7d	100%																
4	Analyze feedbacks	05/12/2008	05/14/2008	3d	100%																
5	Status report 1 (review project)	05/20/2008	06/15/2008	27d	79.17%																
6	Create network diagram	05/20/2008	05/24/2008	5d	50%																
7	Generate coverage map	05/28/2008	06/01/2008	5d	50%																
8	Write status report with appendices	06/02/2008	06/15/2008	14d	100%																
9	Network provider component list and pricing	06/10/2008	06/14/2008	5d	10%																
10	Status report 2 (review project)	06/12/2008	07/06/2008	25d	0%																
11	Spec hardware and software	06/12/2008	06/21/2008	10d	0%																
12	Estimate cost for hardware and software	06/22/2008	06/26/2008	5d	0%																
13	Write status report with appendices	06/27/2008	07/06/2008	10d	0%																
14	Installation and configuration	07/09/2008	07/23/2008	15d	0%																
15	Final document / Training	07/20/2008	08/07/2008	19d	0%																