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David Dalton <david.e.dalton@gmail.com> 

Eric Wright <wrightericv@roadrunner.com> Wed, Feb 18, 2009 at 8:16 PM 
To: legg02@email.franklin.edu, david.e.dalton@gmail.com, alansa01@email.franklin.edu, 
wright31@email.franklin.edu  

Hi all 
 
Attached are the Time-Cost Tables. Take a look at the hours that were 
expended and see if they should be adjusted. If not, then the tables are 
ready to go. 
 
The drawing that I am doing will not be finished until tomorrow. As I stated 
before, I did not realize I do not have Visio. I have been the only one in 
the office this week and just as my luck has it, this has been a very busy 
week for us. The other 2 people in my office are out with strep throat and 
fever. It is going around here in Newark. 
I will try and have it completed by tomorrow. 
 
Take care 
Eric 
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alansa01@email.franklin.edu <alansa01@email.franklin.edu> Wed, Feb 18, 2009 at 9:15 PM 
Reply-To: alansa01@email.franklin.edu  
To: wrightericv@roadrunner.com, legg02@email.franklin.edu, david.e.dalton@gmail.com, 
wright31@email.franklin.edu  

Hello All 
 
I done with the Visio diagram but have problem with the size of the café 
room. I will fixed today or tomorrow noon. 
In the attach file you will see the visio diagram. 
 
Thanks 
 
Abdalla 
[Quoted text hidden] 
Attachment: time-cost_tables (eric).xlsx 
> 
> 
> 
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David Dalton <david.e.dalton@gmail.com> Fri, Feb 20, 2009 at 2:28 PM 
To: alansa01@email.franklin.edu  
Cc: wrightericv@roadrunner.com, legg02@email.franklin.edu, wright31@email.franklin.edu  

Abdalla, 
 
I never saw your modified visio.  Did you send it yet?  You really 
need to clean up the arrangement of the tables too so it doesn't look 
so chaotic. 
 
Eric, 
 
You need to recheck your numbers.  On the build and initial config you 
show 80 hours for each device.  That is not correct per the project 
plan which you need to play close attention to.  You have a "Build" 
section and a "Build and Initial config" section.  There is not both, 
only one.  Mirrof the project plan and it will be good. 
 
We also will not have the hardware installation numbers yet.  The date 
of the status rpt is Feb 22 so there is no way the installation will 
be complete.  Please doublecheck that document. 
[Quoted text hidden] 

Eric Wright <wrightericv@roadrunner.com> Fri, Feb 20, 2009 at 3:27 PM 
To: David Dalton <david.e.dalton@gmail.com>, alansa01@email.franklin.edu  
Cc: legg02@email.franklin.edu, wright31@email.franklin.edu 

Dave, 
 
"On the build and initial config you show 80 hours for each device."  I took 
the numbers that were under the "Receive" section and thought this was the 
assembly of the switches once they came in. I did not know how to label the 
section so I used "Build" which seemed to go more in line with what I 
thought was happening. I can change it to "Receive" but for me it does not 
click. It could be me though. 
 
"We also will not have the hardware installation numbers yet."  I changed it 
to match the project plan. I looked at the start date instead of the end 
date. 
 
Updated table is attached. 
 
Eric 
[Quoted text hidden] 
 

Time-Cost Tables 20_Feb_09(Eric).xlsx
15K 

alansa01@email.franklin.edu <alansa01@email.franklin.edu> Fri, Feb 20, 2009 at 6:29 PM 
Reply-To: alansa01@email.franklin.edu  
To: david.e.dalton@gmail.com, wrightericv@roadrunner.com, legg02@email.franklin.edu, 
wright31@email.franklin.edu  

yeah I sent my 2 days ago I will send it again to you when i go back to my 
apt soon. 
[Quoted text hidden] 

Page 2 of 3Gmail - ITEC495 - Time-Cost Tables

3/1/2009https://mail.google.com/mail/?ui=2&ik=6e9ecc8908&view=pt&q=status%20rpt&search=qu...



Page 3 of 3Gmail - ITEC495 - Time-Cost Tables

3/1/2009https://mail.google.com/mail/?ui=2&ik=6e9ecc8908&view=pt&q=status%20rpt&search=qu...


