
















ID	Task Name	Duration	Start	Finish	Decemb	January	Februa	March	April	May
1	<b>ABC Law Firm Upgrade</b>	<b>72 days?</b>	<b>Mon 1/12/09</b>	<b>Fri 4/17/09</b>						
2	<b>Site Survey</b>	<b>10 days?</b>	<b>Mon 1/12/09</b>	<b>Fri 1/23/09</b>						
3	<b>Network Hardware Inventory</b>	<b>2 days</b>	<b>Mon 1/12/09</b>	<b>Tue 1/13/09</b>						
4	Switches	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
5	Hubs	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
6	Routers	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
7	Firewalls	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
8	IDS/IPS	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
9	Server & Desktop NICs	2 days	Mon 1/12/09	Tue 1/13/09	1/12	1/13				
10	<b>Existing Logical Configuration</b>	<b>2 days</b>	<b>Wed 1/14/09</b>	<b>Thu 1/15/09</b>						
11	Subnet IDs	2 days	Wed 1/14/09	Thu 1/15/09	1/14	1/15				
12	DMZ	2 days	Wed 1/14/09	Thu 1/15/09	1/14	1/15				
13	FW Rule Base	2 days	Wed 1/14/09	Thu 1/15/09	1/14	1/15				
14	<b>Facilities</b>	<b>6 days?</b>	<b>Fri 1/16/09</b>	<b>Fri 1/23/09</b>						
15	<b>Schedule Meeting with Electricians</b>	<b>1 day?</b>	<b>Fri 1/16/09</b>	<b>Fri 1/16/09</b>	1/16	1/16				
16	<b>Verify power requirements</b>	<b>1 day?</b>	<b>Fri 1/16/09</b>	<b>Fri 1/16/09</b>						
17	Amp Draw	1 day?	Fri 1/16/09	Fri 1/16/09	1/16	1/16				
18	Physical Plug Type	1 day?	Fri 1/16/09	Fri 1/16/09	1/16	1/16				
19	Grounding Requirements	1 day?	Fri 1/16/09	Fri 1/16/09	1/16	1/16				
20	Verify UPS in place	1 day?	Fri 1/16/09	Fri 1/16/09	1/16	1/16				
21	<b>Verify Cooling Capabilities</b>	<b>2 days</b>	<b>Fri 1/16/09</b>	<b>Mon 1/19/09</b>						
22	Datacenter	2 days	Fri 1/16/09	Mon 1/19/09	1/16	1/19				
23	Buidling A 2nd floor wiring closet	2 days	Fri 1/16/09	Mon 1/19/09	1/16	1/19				
24	Building B wiring closet	2 days	Fri 1/16/09	Mon 1/19/09	1/16	1/19				
25	<b>Cable Plant</b>	<b>6 days</b>	<b>Fri 1/16/09</b>	<b>Fri 1/23/09</b>						
26	<b>Obtain Cable Plant Blueprints</b>	<b>3 days</b>	<b>Fri 1/16/09</b>	<b>Tue 1/20/09</b>						
27	Building A	3 days	Fri 1/16/09	Tue 1/20/09	1/16	1/20				
28	Building B	3 days	Fri 1/16/09	Tue 1/20/09	1/16	1/20				
29	Between Building A and B	3 days	Fri 1/16/09	Tue 1/20/09	1/16	1/20				
30	<b>Verify Fiber Conduit</b>	<b>3 days</b>	<b>Wed 1/21/09</b>	<b>Fri 1/23/09</b>						
33	<b>Procurement</b>	<b>12 days?</b>	<b>Mon 1/26/09</b>	<b>Tue 2/10/09</b>						

Project: Master-Project-Plan Date: Sat 2/28/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

ID	Task Name	Duration	Start	Finish	Decemb	January	Februa	March	April	May
34	<b>Obtain Pricing</b>	<b>1 day?</b>	<b>Mon 1/26/09</b>	<b>Mon 1/26/09</b>						
35	Catalyst 6500 9-slot chassis	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
36	6509-E Chassis Fan Tray	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
37	6500 6000W AC power supply	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
38	6500 Sup Engine-3, 2GE, plus MSFC-2 / PFC-2	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
39	6500 Ethernet 10/100/1000 48-port Module	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
40	6500 Catalyst 4-port 10-Gigabit Ethernet Switching Module	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
41	Cisco GBIC 10000BASE-SX Multimode Fiber Module	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
42	Cisco 10GBASE-LX4 X2 Module for MMF	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
43	24x7x4 Service,Catalyst 6509	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
44	Cisco Aironet 1131AG	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
45	24x7x4 Service for Aironet 1131	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
46	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
47	Tripp Lite 1-U 16 Port Fiber Patch Panel - SC	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
48	62.5/125um MM Armored Cable Indoor/Outdoor - 6 Fibers	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
49	Panduit Net-Access Network Cabinet - rack w/cable man kit	1 day?	Mon 1/26/09	Mon 1/26/09		1/26	1/26			
50	<b>Order</b>	1 day?	Tue 1/27/09	Tue 1/27/09		1/27	1/27			
51	<b>Receive</b>	<b>10 days?</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
52	<b>Switches</b>	<b>10 days</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
53	<b>Datacenter</b>	<b>10 days</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
68	<b>Building A IDF</b>	<b>10 days</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
83	<b>Building B IDF</b>	<b>10 days</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
97	<b>Wireless</b>	<b>10 days</b>	<b>Wed 1/28/09</b>	<b>Tue 2/10/09</b>						
98	Cisco Aironet 1131AG	10 days	Wed 1/28/09	Tue 2/10/09		1/28	2/10			
99	24x7x4 Service for Aironet 1131	10 days	Wed 1/28/09	Tue 2/10/09		1/28	2/10			
100	<b>Cable Plant</b>	<b>1 day?</b>	<b>Wed 1/28/09</b>	<b>Wed 1/28/09</b>						
101	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
102	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
103	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
104	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
105	Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			

Project: Master-Project-Plan Date: Sat 2/28/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

Page 2

ID		Task Name	Duration	Start	Finish	Decemb	January	Februa	March	April	May
106		Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
107		Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
108		Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
109		Mode conditioning patch cable 62.5u, dual SC connectors	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
110		Tripp Lite 1-U 16 Port Fiber Patch Panel - SC	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
111		Tripp Lite 1-U 16 Port Fiber Patch Panel - SC	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
112		Tripp Lite 1-U 16 Port Fiber Patch Panel - SC	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
113		Panduit Net-Access Network Cabinet - rack w/cable man kit	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
114		Panduit Net-Access Network Cabinet - rack w/cable man kit	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
115		Panduit Net-Access Network Cabinet - rack w/cable man kit	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
116		62.5/125um MM Armored Cable Indoor/Outdoor - 6 Fibers	1 day?	Wed 1/28/09	Wed 1/28/09		1/28	1/28			
117		<b>Installation of new Fiber</b>	<b>7 days</b>	<b>Thu 1/29/09</b>	<b>Fri 2/6/09</b>						
118		Interbuilding	7 days	Thu 1/29/09	Fri 2/6/09		1/29	2/6			
119		Intrabuilding	7 days	Thu 1/29/09	Fri 2/6/09		1/29	2/6			
120		<b>Power Upgrades</b>	15 days	Mon 1/19/09	Fri 2/6/09		1/19	2/6			
121		<b>Pre-staging configuration</b>	<b>7 days?</b>	<b>Wed 2/11/09</b>	<b>Thu 2/19/09</b>						
122		<b>Build and Initial Config</b>	<b>7 days?</b>	<b>Wed 2/11/09</b>	<b>Thu 2/19/09</b>						
123		Datacenter	1 day?	Wed 2/11/09	Wed 2/11/09		2/11	2/11			
124		Building A - IDF	1 day?	Thu 2/12/09	Thu 2/12/09		2/12	2/12			
125		Building B - IDF	1 day?	Fri 2/13/09	Fri 2/13/09		2/13	2/13			
126		Sup Redundancy	1 day?	Mon 2/16/09	Mon 2/16/09		2/16	2/16			
127		HSRP	1 day?	Tue 2/17/09	Tue 2/17/09		2/17	2/17			
128		STP	1 day?	Wed 2/18/09	Wed 2/18/09		2/18	2/18			
129		Access Point	1 day?	Thu 2/19/09	Thu 2/19/09		2/19	2/19			
130		<b>Hardware Installation</b>	<b>15 days</b>	<b>Fri 2/20/09</b>	<b>Thu 3/12/09</b>						
131		Datacenter	15 days	Fri 2/20/09	Thu 3/12/09		2/20	3/12			
132		Building A - IDF	15 days	Fri 2/20/09	Thu 3/12/09		2/20	3/12			
133		Building B - IDF	15 days	Fri 2/20/09	Thu 3/12/09		2/20	3/12			
134		Access Point	15 days	Fri 2/20/09	Thu 3/12/09		2/20	3/12			
135		Testing	1 day?	Fri 3/13/09	Fri 3/13/09			3/13	3/13		
136		Production Conversion Weekend	3 days	Fri 4/10/09	Sun 4/12/09				4/10	4/12	

Project: Master-Project-Plan  
Date: Sat 2/28/09

Task



Rolled Up Task



External Tasks



Progress



Rolled Up Milestone



Project Summary



Milestone



Rolled Up Progress



Group By Summary



Summary




Split




Deadline




ID		Task Name	Duration	Start	Finish	Decemb	January	Februa	March	April	May
137		First Productin Day Post Conversion	1 day?	Mon 4/13/09	Mon 4/13/09					4/13	4/13
138		Delivery of Final Documentation and Project Sign Off	2 days	Tue 4/14/09	Wed 4/15/09					4/14	4/15
139		Removal and Disposal of old Equipment	2 days	Thu 4/16/09	Fri 4/17/09					4/16	4/17

Project: Master-Project-Plan  
Date: Sat 2/28/09


Task




Rolled Up Task




External Tasks




Progress




Rolled Up Milestone




Project Summary




Milestone




Rolled Up Progress




Group By Summary



Summary



Split



Deadline

