


ID		Task Name	Duration	Start	Finish	Decemb	January	Februa	March	April	May
1		ABC Law Firm Upgrade	72 days?	Mon 1/12/09	Fri 4/17/09						
2		Site Survey	10 days?	Mon 1/12/09	Fri 1/23/09						
3		Network Hardware Inventory	2 days	Mon 1/12/09	Tue 1/13/09						
10		Existing Logical Configuration	2 days	Wed 1/14/09	Thu 1/15/09						
14		Facilities	6 days?	Fri 1/16/09	Fri 1/23/09						
33		Procurement	12 days?	Mon 1/26/09	Tue 2/10/09						
34		Obtain Pricing	1 day?	Mon 1/26/09	Mon 1/26/09						
50		Order	1 day?	Tue 1/27/09	Tue 1/27/09						
51		Receive	10 days?	Wed 1/28/09	Tue 2/10/09						
117		Installation of new Fiber	7 days	Thu 1/29/09	Fri 2/6/09						
120		Power Upgrades	15 days	Mon 1/19/09	Fri 2/6/09						
121		Pre-staging configuration	7 days?	Wed 2/11/09	Thu 2/19/09						
122		Build and Initial Config	7 days?	Wed 2/11/09	Thu 2/19/09						
130		Hardware Installation	15 days	Fri 2/20/09	Thu 3/12/09						
135		Testing	1 day?	Fri 3/13/09	Fri 3/13/09						
136		Production Conversion Weekend	3 days	Fri 4/10/09	Sun 4/12/09						
137		First Productin Day Post Conversion	1 day?	Mon 4/13/09	Mon 4/13/09						
138		Delivery of Final Documentation and Project Sign Off	2 days	Tue 4/14/09	Wed 4/15/09						
139		Removal and Disposal of old Equipment	2 days	Thu 4/16/09	Fri 4/17/09						



Project: Master-Project-Plan Date: Sat 2/28/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	